MULTIMODAL AI FRAMEWORK FOR EARLY MULTI-DISORDER NEURODEVELOPMENTAL SCREENING AND RISK ASSESSMENT

WEEKLY LOG REPORT — 30 SEPTEMBER TO 1 OCTOBER 2026

Date	Description of Work
30/09/26	Developed the algorithm and flowchart showing the workflow.
01/10/26	Reviewed the proposed NeuroScan AI architecture.

Project focus: algorithm development, workflow documentation, and architecture review.

MULTIMODAL AI FRAMEWORK FOR EARLY MULTI-DISORDER NEURODEVELOPMENTAL SCREENING AND RISK ASSESSMENT

WEEKLY LOG REPORT — 5 TO 9 OCTOBER 2026

Date	Description of Work
05/10/26	Detailed the algorithm and flowchart of the NeuroScan AI system.
06/10/26	Started data processing, including handling missing values in datasets.
07/10/26	Identified important features for prediction using feature selection.
08/10/26	Tested the system using sample cases.
09/10/26	Improved the multimodal AI system.

Project focus: dataset preprocessing, feature selection, sample-case testing, and system improvement.