

**MULTIMODAL AI FRAMEWORK FOR EARLY MULTI-DISORDER
NEURODEVELOPMENTAL SCREENING AND RISK ASSESSMENT**

WEEK 2 – PROJECT LOG REPORT

Date	Description of Work
23/09/26	Integrated the proposed AI model with the multimodal framework and defined the required inputs and outputs.
24/09/26	Tested the system using sample data and evaluated the initial prediction accuracy and reliability.
28/09/26	Improved the multimodal model framework and prepared the prototype for further testing and validation.
29/09/26	Reviewed the existing system and analyzed the progress of the multimodal AI framework.
30/09/26	Finalized the project objectives, system workflow and major components required for multimodal neurodevelopmental screening.
01/10/26	Reviewed the developed framework, documented the completed work and planned the next phase of model implementation and testing.