

**MULTIMODAL AI FRAMEWORK FOR EARLY MULTI-DISORDER
NEURODEVELOPMENTAL SCREENING AND RISK ASSESSMENT**

WEEK 1 – PROJECT LOG REPORT

Date	Description of Work
15/09/26	Studied existing systems and identified the project objectives for multimodal AI-based neurodevelopmental screening.
16/09/26	Reviewed the project scope, target disorders, objectives and requirements for early screening using multimodal data.
17/09/26	Researched neurodevelopmental disorders and identified relevant symptoms, features and screening indicators.
18/09/26	Designed the initial system architecture, including multimodal data collection, preprocessing and AI-based analysis.
19/09/26	Identified suitable audio and video inputs and studied their integration into the multimodal AI framework.
21/09/26	Studied existing AI-based screening approaches and identified the expected outcomes of the proposed system.
22/09/26	Developed the initial AI/ML model concept for multimodal disorder screening and risk assessment.